
AMENDMENT NO. THREE TO
PROFESSIONAL SERVICES AGREEMENT

WITH ANDERSONPENNA PARTNERS, INC., FOR CONSTRUCTION
MANAGEMENT SERVICES FOR

JAMBOREE ROAD BRIDGE WIDENING OVER STATE ROUTE 73

THIS AMENDMENT NO. THREE TO AGREEMENT FOR PROFESSJP.S"J~k ._

SERVICES ("Agreement") is made and entered into as of the ~ t-I1, day of ~otrer~~
2012, by and between the CITY OF NEWPORT BEACH, a California municipal
corporation and charter city ("City"), and ANDERSONPENNA PARTNERS, INC., a
California corporation ("Consultant") , whose address is 20280 Acacia St., Ste. 100,
Newport Beach, CA 92660, and is made with reference to the following:

RECITALS

A. On June 8, 2010 ("Effective Date"), City and Consultant City and Consultant
entered into a Professional Services Agreement ("Agreement") for construction
management services for the Jamboree Road Bridge Widening Over State Route
73 Project ("Project").

B. On June 23, 2011, City and Consultant entered Amendment No. One to the
Agreement to increase the scope of work and increase the total compensation
("Amendment No. One").

C. On June 12, 2012, City and Consultant entered Amendment No. Two to the
Agreement to increase the scope of work and increase the total compensation
("Amendment No. Two").

D. City desires to enter into this Amendment No. Three to extend the term of the
Agreement, increase the scope of work, and increase the total compensation

E. City and Consultant mutually desire to amend this Agreement, as provided
below.

NOW, THEREFORE, it is mutually agreed by and between the undersigned
parties as follows:

1. TERM

Section 1 of the Agreement shall be amended in its entirety and replaced with the
following: The term of the Agreement shall commence on the Effective Date, and shall
terminate on December 31,2013, unless terminated earlier as set forth herein.

2. SERVICES TO BE PERFORMED

Section 2 and Exhibit A of the Agreement, as previously amended, shall be
supplemented to include the Contract Amendment #3 Request dated October 5, 2012,
attached hereto as Exhibit A and incorporated herein by reference. Exhibit A of the
Agreement and Exhibit A of Amendment No. Three shall collectively be known as
"Exhibit A". City may elect to delete certain tasks of this Exhibit A at its sole discret ion.
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3. COMPENSATION TO CONSULTANT

The introductory paragraph to Section 4 of the Agreement, as previously
amended, shall be amended in its entirety and replaced with the following: City shall pay
Consultant for the Services on a time and expense not-to-exceed basis in accordance
with the provisions of this Section, Exhibit B of the Agreement and the Fee Detail
attached hereto as Exhibit B and incorporated herein by reference. Consultant's
compensation for all Work performed in accordance with this Agreement, including all
reimbursable items and subconsultant fees, shall not exceed Seven Hundred Thirty
Two Thousand Four Hundred Seventy-Six Dollars and No/100 ($732,476.00) ("Total
Amended Compensation ") without prior written authorization from City. No billing rate
changes shall be made during the term of this Agreement without the prior written
approval of City.

3.1 The Total Amended Compensation reflects Consultant's additional
compensation for additional services to be performed in accordance with this
Amendment No. Three in an amount not to exceed Forty-Five Thousand Dollars
and No/100 ($45 ,000.00).

4. INTEGRATED CONTRACT

Except as expressly modified herein, all other provisions, terms , and covenants set forth
in the Agreement, as amended shall remain unchanged and shall be in full force and
effect.

IN WITNESS WHEREOF, the parties have caused this Agreement to be
executed on the dates written below.

[SIGNATURES ON NEXT PAGE]
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APPROVED AS TO FORM:
CITY ATT NEY'S OFFICE
Date:_-,~-h"'¥"'-_ _

CITY OF NEWPORT BEACH,
a California municipa l corporation
Date: \\ \ \ \n-..

By:...,....----i--&-+---'--- _
Aaro C. Harp
City Attorney

By: ~Cv~
Dave kiff '\S
City Manager

By:d~~L(~d
Angetique. [ucero
Chief Financial Officer

/

CONSULTANT: ANDERSONPENNA
PARTNERS, INC.,
a California corporation
Date: / d - Z-b - / z,

By: ~jl.~
Leilani I. 'Brown
City Clerk

ATTEST: )\"-'1"
Date:_----'----'t'l_rf.....--'-__

[END OF SIGNATURES]

Attachments: Exhibit A - Services to be Performed : Contract Amendment #3
Request dated 10/5/12

Exhibit B - Fee Detail
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EXHIBIT A
SERVICES TO BE PERFORMED

CONTRACT AMENDMENT #3 REQUEST
DATED OCTOBER 5, 2012
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/;;;.
ANDERSON· PENNA

, ·PARTNERS IN PROJ ECT DELIVER Y.

October S; 2012

AndyTran
City of Newport Beach
3300 Newport Blvd
Newport Beach, CA 92663

RE: City of Newport Beach Construction Management Servicesfor Jamboree Road Bridge
Wideningover SR-73 - Contract Amendment # 3 Request

DearAndy,

As we have discussed, this letter outlines the work performed by AndersonPenna Partners, Inc.
(APP) that we believe isout of scope thereby requiring an Amendment to APP's contract to
complete the project. The prior contract amendment approved inJune 2012 was based on the
following project schedule:

The fee estimate assumes the project willbe substantially complete by mid
June. Punch list and closeout activities are anticipated in the estimated fee,
with reduced eM staffing, through the end ofJuly.

The punchlist inspection occurred on 8/22/12. Additional effort from June to the middle of
August was required to bring the project to substantial completion. Areasthat contributed to
additional effort inJune and July Include:

• Longer time than estimated to remove false work.
• Class 1 concrete finishing issues
• Deck refinish ing
• Extended work on the seismic retrofit of the columns
• Resolution of utilities at the abutments
• Overrun of required night work inJune and July

Since the last contract amendment was approved bythe Cityof Newport Beach, APP has been
focused on resolving issues related to the seismic retrofit design, deck resurfacing
construction, deck swale construction, slope paving, bridge concrete fin ish, abutment railing
and abutment backfill.

TheAPP team is requesting an Amendment to our current contract in the amount of
$45,000.00 for the work associated with being Intimately involved in resolving these Issues and
bringingthe project to substantia l completion.The items still outstanding include: deck
resurfacing Inspection, punchlistand safety review Inspection, and project closeout, which APP
will complete. The proposed contract amendment fee proposal attached is based on the effort
related to the extension oftime to achieveSubstantial Completion and Closeout that Is now
expected to be the end of September.

20280 Acacia Street, Suite 100 Newport Beach, CA 92660
PHN 9494281500' FAX949 258 5053

www.andpen.com
Certified UDBE



AndyTran
August 27, 2012
Page 2

~""ANI)ERSON· PENNA
• r"'n'ru!:rHI It, Ph:OoJr::CT nt:Llvr.:nY.

Asyou know, we have made every effort to cut costs and absorb as much of the unforeseen
impacts as possible through reducing stafftime and substantially reducing billing rates. APP
very much appreciates your consideration of this request and understands the budget
constraints involved; however we believe we have provided the City of Newport Beach with
valuable service and have assisted with the management of an uncooperative contractor and
design Issuesthat were beyond our control.

We look forward to hearing from you soon regarding this request and wili make time to meet
with you to discuss any questions you may have or provide you with additional Information.

Sincerely,
AndersonPenna Partners, Inc.

~.~
David R. Anderson, PE
Executive Vice President



EXHIBIT B
FEE DETAIL



Fee Detail

Inspector Inspector aeotecmsotts
PMIQA~C OlliceEngineer Darren llightHoppert & Matertals

Task Jaime Engler Hopper A uDera Testing Total
. 7,,,i).'l'o.,*, li In· :~ · " -81: ."'l!'.(.. .~.~. , , . "1'C .-l;-;itl ,9 It;:;r. ~'0$1: :.... I " "~~.•. • - n y, ~;;p·\t"i"~ ~~,,·~l)~.t"'~ ':::)Jiu" · i, "l~r:: ;,.t
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162.00 eaeo 6,235.35 S 43.754.85
Decl:Resur13cfnalnspet:l!on I J - I - I - I 9.00 I - I - I S 1.29215 I S 1.96215
PunchlistArml Venlicalian I I - I - I .. I 9.00. I - I - I s .. I S 690.00
Safell'ReVfew I I I 12.00 I ] 4.00 I I I S - Is 1.540.00
ProjectC1oseoubOacumentalion I I I 1200 I 1200 I J .. I I s - . I S 2220.00
,t ofuJ pioIect Estlmate(Il<>o'ciI- - " r .. ·,, - -:;;-YF '-= -. r' . .•. · . ,~ .e B.o(H ,;. . "174;OOJ ','" SO;(lO"I " 139.00:{ ." ;"5.00'] ." I:s >.' 466.00
'Totel PrOiec!Ettlmate(l'eel, 'I'S ' ,'1'5'. .. . .':- ,·,j S'·, J I,800.0.tij,S :, 14;790.'00.1' 5 -; 6,atiti.j)tiTs--" :a:91:@] S"" ·':375.004 S)' ·:.) .517.50I-S .; . 50.167.00

1---- I --4------~ ; . ! -4-'C&G Re-WOrl:Se11lement s oUlh olBrlstoISOUlh I'S ,':" (5.167;00'
I I I I I S·'.', ' 45:1100.00

3 ~""ANDERSON ·PENNA
. ...... .. .. , , c ,. • • L'y .


